

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

BUILDINGS – Administrative Sanction of Rs.268,00,000/- for completion of Senior Civil Judge's Court Building at Narsipatnam, Visakhapatnam District - Accorded - Orders – Issued.

LAW (LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.Rt.No. 2057

Dated:27-09-2013.

Read :

From the Registrar (Management), High Court of Andhra Pradesh,
Hyderabad, Roc.No.820/2004-DII (BLDGS), dated:26-02-2013.

ORDER:-

In the letter read above, the Registrar (Management), High Court of Andhra Pradesh, has stated that, the Government vide G.O.Ms.No.95, Law (LA&J.Home.Courts.A1) Department, dated:4.6.2008, has accorded administrative sanction for Rs.1,12,30,000/- for construction of Senior Civil Judge's Court Building at Narsipatnam, Visakhapatnam. He has further stated that the District Judge, Visakhapatnam, in his letter dated:28.1.2013 has stated that the Senior Civil Judge, Narsipatnam has informed the District Court, Visakhapatnam, that there is no progress in the work; that he had addressed the Deputy Executive Engineer (R&B) Narsipatnam, to inform the present stage of the above said work and, in reply, the Deputy Executive Engineer (R&B) Narsipatnam has informed that the contractor has completed the work upto ground floor roof slab level; that as further work could not be resumed by the contractor, necessary notices have been issued to the contractor requesting to resume the work; that since the contractor has not resumed the work further, the contract was determined under Clause 60(a) of Ps to APDSS duly forfeiting the security deposits, work done but not paid and retention money, and the same was ratified by the superintending Engineer(R&B), Visakhapatnam. Further the balance work with SSR of 2011-2012 estimated at Rs.250.00 lakhs as against Technical approval originally accorded for Rs.180.00 lakhs has been submitted to the Superintending Engineer (R&B), Visakhapatnam and the same was submitted to the Engineer-in-chief (R&B) Buildings, Andhra Pradesh, Hyderabad, for obtaining revised administrative sanction from the Government. Further more, the Engineer-in-Chief (R&B) Buildings, Andhra Pradesh, Hyderabad, has instructed to re-submit the estimate duly recasting the balance work estimate with the current SSR of 2012-13 and after estimate for Rs.268.00 lakhs was submitted to the Superintending Engineer (R&B) Visakhapatnam, for obtaining revised administrative sanction from the Government; that the balance work estimate was also submitted to the Engineer-in-Chief (R&B) Buildings, Andhra Pradesh, Hyderabad by the Superintending Engineer (R&B) Visakhapatnam for obtaining the revised administrative sanction from the Government. In the above circumstances, the District Judge, Visakhapatnam has requested the High Court to accord administrative sanction for Rs.268.00 lakhs for completion of Senior Civil Judge's Court Building at Narsipatnam.

2. The Registrar (Management), High Court of Andhra Pradesh, has therefore requested the Government to issue necessary orders duly according administrative sanction for Rs.268,00,000/- for completion of Senior Civil Judge's Court Building at Narsipatnam, Visakhapatnam District.

3. Government after careful examination of the proposal, hereby accord administrative sanction for Rs.268,00,000/- for completion of Senior Civil Judge's Court Building at Narsipatnam, Visakhapatnam District.

4. The Registrar (Management), High Court of Andhra Pradesh, Hyderabad shall take necessary action in the matter.

[P.T.O.]

5. This order issues with the concurrence of Finance (Exp.Home.II) Department, vide their U.O.No.6604/353/Exp.Home.II/2013, dated:17.07.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

A.SANTHOSH REDDY,
SECRETARY TO GOVERNMENT,
LEGISLATIVE AFFAIRS & JUSTICE.

To
The Registrar(Management), High Court of Andhra Pradesh, Hyderabad.
The Chief Engineer (R&B) Buildings, Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to: Finance (Expr.PW) Department.
Copy to: SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.